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TECHNICAL REPORT

Several prbblems have been detected and corrected during the course of the
system testing. The erratic opei'ation of the disc write circuitry was traced to
improper timing rather than noise. Between the time when the disc write logic
timing was adjusted and the start of system tests, the cables between the logic basket
and the disc were lengthened. The increased length shifted the disc write timing to

a marginal state. The situation has been corrected.

The hard copy system was originally tested with a step wedge and appeared to be
working properly. Tests with a resolution target, however, yiglded nonuniform ex-
posures, characterized by a dark area in the center of the picture. The problem was
thought to be caused by inability of the TV monitor dc restore circuitry to respond
within one frame, The Svideo amplifier was improved to provide a stable 25X1
de level and increased signal level, The ac coupled video amplifier in the TV monitor
was removed and the video signal was dc coupled into the interstage amplifier. Both
changes were to no avail, - Further investigation showed fhat the de restore sampling
signal was out of phase with the horizontal sync pulse by 9 us causing sampling within
the picture format, rather than on the back porch. The cause was traced to a weak
and ringing horizontal sync signal. The horizontal sync amplifier was improved and

the problem was alleviated.,
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STATUS DATA

orD #7170 |

IDT DISPLAY PROGRAM (U) -

25X1

Task Order No., 33
Twenty-Seventh Monthly Letter Report
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- GROUP-1
Excluded from automatic downgrading
and declassification.

THIS DOCUMENT CONTAINS INFORMATION AFFFCTING THE
NATIONAL DEFENSE GF THE UNITED STATES WITHIN THE
MEANING OF THE ESPIONAGE LAWS. TITLE 18, V. S. C.,
ilCTIONS 793 AKD 794, ITS TRANSMISSION OR,THE REV-
LATION OF ITS CONTENTS IN ANY MANNER T0 AN UN-
MJTHOR!ZED P:RSON IS ‘PROHIBITED BY LAW.

CONFINENTIAI o2 ~1370
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~ CONFIDENTIA® |

'Task No. 33 - 24 June 1968 to 15 Aug, 1970 - 25X1

Monthly Contract Status Report"‘

Financial Status

For Period 29 August 1970 to 30 September 1970

Target Cost Target Fee Target Total
Amount of Contract: 25X1
Amount of Obligations and/
or Expenditures This Period: . . 25X1
Amount of Obligations and/ ,
or Expenditures to Date:
Estimated Funds to Completé:
Percentage of Funds Expended
| to Date: 98%
| Percentage of Work Completed
| to Date: , 98%
‘ 1. Is work on schedule? Yes
} 2, Can work be completed in authorized time ? Yes
© 3. Can contract be completed with authorized funds? Yes

PROJECT STATUS “

~

} - System tests were continued during the last reporting period. Several problems
| with the photographic system and the disc write logic were corrected,

The remaining tasks are reassembly of several programs, density and transfer
function measurement of hard copy imagery, and a functional test of those programs

that have been reassembled.

WORK PLANNED DURING NEXT REPORTING PERIOD

Complete system testing and prepare for shipment.

CONFIDENTIAL
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